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Appendix A 

Assumptions 

A I .  SCOPE ASSUMPTIONS 

A l . l  General 

DOE Order 41 3.3, Critical Decisions and Enforceable Milestone. Assume that critical decisions based on 
DOE Order 413.3 are made at the DOE field office level and not elevated to DOE-HQ. Assume that 
Critical Decisions Partial 3a, Partial 3b, and 2/3 are completed to allow multiple procurement and 
construction packages to be issued to support a fast-track project schedule which permits erection of the 
weather enclosure prior to the onset of inclement weather in the fall of CY 2002. Assume that the 
technical, cost, and schedule baselines are set at the completion of Critical Decision 2/3 in accordance 
with DOE Order 4 13.3. 

Funding Restrictions. The project planning through completion of the retrieval activities is based on the 
preliminary hnding profiles. These hnding levels will be updated based on the results of the estimate 
update performed in December 2001, based on completion of Conceptual Design. Please note that project 
hnding will include DD&D in FY 04 and beyond. 

Agency Interfaces. Assume that the project design consists of a conceptual design that proceeds to Title I1 
design. Assume that agency reviews do not result in changes to established project objectives nor to 
Technical & Functional Requirements (see Conceptual Design Report). Assume that the 
FFA/CO-required prefinal inspection period is 20 days (5 days for EPA/IDEQ inspection and 15 days to 
resolve inspection observations). Assume that the agencies take 45 days to review the Remedial Action 
Report, and that it takes 45 days to incorporate comments. Assume that all requests for scope, schedule, 
or cost adjustments are handled through the formal change control process. Assume that the agency 
approval of vendor submittals is not required. Assume that an ESD or ROD amendment is prepared in 
parallel with design finalization and is not in restraint of schedule. 

Environmental Regulation. Assume that because this project is a CERCLA remedial action, it will not be 
required to obtain environmental permits. Assume that the versions of the Applicable or Relevant and 
Appropriate Requirements (ARARs) that apply to Stage I1 are those in effect in the Federal Register when 
the ROD was signed, except as modified by the 1998 ESD, which incorporated the Toxic Substance 
Control Act ARARs and DOE 435.1 Radioactive Waste Management, in lieu of DOE 5820.2A. Changes 
will only be incorporated as agreed with DOE based on evaluation of scope, schedule, and cost impact 
through a formal change control process. 

Outlier Materials. Retrieval, characterization, packaging, interim storage or disposal of any waste 
material (i.e., an outlier) that is not included in the documented safety basis is excluded work scope. 
Specifically, work associated with the evaluation and processing of a waste item through the Unreviewed 
Safety Question process that results in a revision to the safety basis is excluded scope. Outlier materials 
are assumed to include classified objects. Excavated materials may be returned to the pit after evaluation 
in the glovebox and determined to be outliers. 
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M E S  Interface. Assume permission is obtained from LMAES for the construction and operational 
interfaces which are defined in the draft LMAES interface agreement. 

Current INEEL Procedures. Assume that the project will be performed using current INEEL procedures 
in effect at the time of Conceptual Design, October 8, 200 1. 

A1.2 Design 

Project Objectives. Assume agency acceptance that the project objectives described in the WAG 7 
Analysis of OU 7-10 Stage IIModzjcations, October 1, 2001, Section 3.3, “Stage I1 Objectives and 
Requirements,” meet the 1998 ESD objectives relative to Stage 11. 

Applicable Design Codes and Standards. Assume that design will be performed in accordance with 
applicable codes and standards in effect at the time of Conceptual Design, October 8, 2001. 

Safety Analyses. Assume that the updated Preliminary Documented Safety Analysis (PDSA) is approved 
to support the early procurements and construction schedule. Assume that the final Criticality Safety 
Evaluation (CSE) and final Fire Hazards Analysis (FHA) are completed to support the Final Documented 
Safety Analysis (FDSA) and Technical Safety Requirements (TSRs). Assume the FDSA and TSRs are 
written, reviewed, and approved to support the startup of operations schedule. 

Criticality Control. Assume that the probability of a criticality is “extremely unlikely.” Assume that 
fissile monitoring of visually suspect materials provides sufficient packaging controls for fissile material 
limit verification. 

Waste Inventory. Assume that information from several inventory documents, including Pit 9 Estimated 
Inventory of Radiological and Nonradiological Constituents (Einerson and Thomas 1999), are adequate 
for project and waste management planning activities. 

Mercury and Volatile Organic Contaminants. Assume that facility exhaust will not be monitored or 
filtered for mercury and volatile organic contaminants. 

Hazard Category. Assume that the characterizatiodretrieval facility will be Hazard Category 2 with 
regards to meeting DOE hazard categorization requirements in DOE Order 5480.23 and threshold 
quantities in DOE-STD- 1027-92 for preliminary hazard categorizations. 

Structures. Assume Performance Category 2 for natural phenomena and no positive pressure or burst in 
the confinement. 

Fire Hazard Analysis. Assume that the FHA will allow the use of Lexan for windows in the gloveboxes 
and confinement structure. 

A I  .3 Procurement 

Procurement. Assume that resources and subcontractors are available. Assume that commercial grade 
materials will be used. Assume that only safety significant equipment will be Safety Category 2. Assume 
that no chemical and physical property certification is required. Assume that items are bought as 
commercial grade and can be upgraded to Safety Category 2 by testing, as needed. 
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A I  .4 Construction 

Construction Site Access and Laydown Area. Assume that the main LMAES north gate is used for access 
during construction, and the area between the LMAES processing building and Pit 9 are available for the 
main laydown area. An additional laydown area will be available north of the LMAES fenced area. 

Utilities. Assume that the fire water line near Building 609 can be tapped for installation of risers for dry 
pipeline. Assume that rock excavation is not required for installation of utilities. 

Operations Facilities. Assume that Buildings 645, 646, and 657 will be available for Operations offices. 
Assume that four RCWTSCA-compliant cargo containers and an existing power skid and temporary 
power cable are available. 

Construction Initiation. Assume that construction is initiated before the draft final Remedial 
DesigdRemedial Action Work Plan is submitted. 

Risk Items. Assume management and mitigation plans are appropriate for risk items 

A I  .5 Operations 

Retrieval Area. Assume that retrievals will occur in the previously selected portion of the original Stage I1 
40 x 40-ft area defined by a 20 ft  (6 m) x 145" arc. 

Worker Location and Protection. Assume that personnel are not inside the confinement structure during 
normal operations and that the worker safety basis is bounded by the PDSA, Project Health and Safety 
Plans, CSE, Operations Requirements Document (ORD), and FHA. 

Line Operations. The project cost estimate does not include costs associated with shutting down all three 
packaging glovebox system lines for anomalies encountered, rather, just the affected line. 

Material Management. Assume that eight core samples (approximately 2 inches in diameter) of the 
underburden meet the project objective. Assume that all drums containing sludges have deteriorated. 
Assume that incompatible materials can be identified and separated. In the event of significant mixing 
during retrieval operations, assume that the mixed materials can be stored in the same package. 

Maintenance. Assume no equipment modifications or servicing beyond normal planned maintenance and 
repairs. 

Post Operations Maintenance. Assume that the weather enclosure structure, retrieval confinement 
structure, and packaging glovebox systems remain onsite and can be decontaminated. Assume that the 
weather enclosure structure and storage cargo containers remain uncontaminated and do not require 
decontamination. Assume there will not be a one-year safe shutdown period as previously included in the 
October report. 

A I  .6 Sample Analysis 

Characterization. Assume that the planned sampling and characterizatioddata strategy is adequate and 
limited to only that required for safe storage of retrieved waste and current Advanced Mixed Waste 
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Treatment Facility (AMWTF) waste acceptance criteria. Assume that processing of the retrieved waste at 
the AMWTF is successhlly negotiated with the operating contractor. 

Agency Samples. Assume up to 20 samples of waste zone material, taken in the glovebox. Assume 5 
samples of exposed underburden material, taken remotely in the pit. Sample equipment will b 
as used for BBWI samples. These samples will be transferred do the agencies, No 
characterizatiodanalysis is included. 

A I  .7 Deactivation, Decontamination, and Decommission 

End State. Assume that the facility can be cleaned adequately to be placed in safe shutdown a 
disposition will involve decontamination and dismantlement. 

the same 

ng 

d that final 

A2. COST ASSUMPTIONS 

A2.1 General 

Actual Work. Assume that work does not exceed proposed work scope activities or quantities contained in 
the Cost Estimating Detail sheets. 

Meeting Schedules. Assume that the project activities are completed as identified on the project schedules. 
Failure to meet schedules could result in costs not reflected in these estimates, and an evaluation of these 
estimates will be necessary to resolve any cost changes created by the use of any alternate schedules. 

Sales Tax. This estimate includes the 5% State of Idaho sales tax for subcontractors, where applicable; 
assume that this rate will not change. 

Wages. Assume that INEEL operating contractor wages apply for the non-subcontracted portions of this 
work. 

Hourly Wage Rates. Assume that INEEL labor rates are as published in the INEEL Cost Estimating 
Guide, DOE/ID-10473, September 2001, Rev. 1. INEEL site Davis-Bacon labor rates are located in 
Appendix 0. Company burdened labor rates are located in Appendix 02 .  

Available Support. Assume that all radiological technicians and engineering, design, environmental, 
safety, and quality engineering support are available, as required. 

Overhead Restrictions. Assume that no overhead interferences will be encountered during this project. 

DOE Order 41 3.3. Assume any changes to DOE Order 4 13.3 from the October 2000 draft version will 
not impose any additional costs or time delays to this project. 

Unplanned Events. Assume that no monies are included in the event of a manmade disaster (e.g., fire, 
explosion) or an act of God. 

Critical Lzfs. Assume that no critical lifts are required. 
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INEEL Equipment Availability. Assume that all equipment to be used is available when needed and does 
not require upgrading, modification, repair, etc. 

INEEL Equipment Conditions. Assume that equipment is in good operating condition; no allowance is 
made for equipment operating in severe conditions or beyond periodic maintenance services. Recovery 
monies are included for all government owned equipment usage. 

INEEL Equipment Cleaning. Assume that equipment outside the confinement structure does not require 
decontamination (other than a wipe down), cleaning, or replacement. 

Estimated Costs. Costs incurred to date (1 1/25/0 1) and estimated costs to complete the Conceptual Design 
effort have been included in the estimate. 

Personal Leave and Holiday. Assume that personal leave and holiday pay are not a direct charge to the 
project; all labor hours for environmental safety, health, and quality (ESH&Q); operations; program and 
construction management; quality assurance; and maintenance are based on 1,s 16 hours per year, which 
excludes 184 hours of personal leave and 80 hours of holiday pay. 

Escalation Rates. Costs have been presented in FY 2002 dollars and escalated to the projected midpoint 
of each major activity. Escalation rates are based on rates provided by DOE-HQ, Associate Deputy 
Secretary for Field Management, Office of Projects, and Fixed Asset Management as shown on the 
escalation sheet provided as part of the estimate package. Assume that due to recent global economic 
activities. these rates will be sufficient. 

ESH&Q. The estimated level of ESH&Q support for this project was provided by the ESH&Q subject 
matter experts (SME) assigned to the project team. Estimating, scheduling, and Project Management 
reviewed the support estimate for reasonableness and applicability. 

Construction Management. A construction management pool account rate of $35 per hour is included in 
the estimate, allocated for each construction management home organization personnel hour. Assume that 
no other pool account rates or charges are levied against these projects. Also assume that construction 
management does not have any responsibilities during operational, maintenance, or post-maintenance 
activities. 

Program/Project Management. The ProgradProj ect Management level for this project was provided by 
the project management SME assigned to the project team. 

Performance Fee and General and Administrative Rate. A Material Handling rate of 3.9% for 
subcontracted portions and 1.6% for direct-purchase portions has been included on the material, 
equipment, and subcontract amounts. It is assumed even with the current hnding and personnel 
reductions, this rate will not change. The General and Administrative rate of 37% has been included on 
the above Material Handling fee. It is assumed even with the current hnding and personnel reductions 
this rate will not change. 

A2.2 Design 

Title Design. Assume that all design work is performed in-house; no provisions have been made for 
subcontracting the work or for subcontracting any portions of the design work to outside consultants 
except as noted in the estimate details. 
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Title Design. It has been assumed that Title I1 design will immediately follow Title I design with no 
formal Title I Design review scheduled. 

A2.3 Procurement 

Procurement. Assume that the time allotted in the schedule for contract development, bid, and award will 
be sufficient. 

WES. Assume WES can be delivered per current project schedule. 

A2.4 Con st ruct io n 

Utilities. Assume that all utilities will have the required capacities available and can be secured at the 
locations indicated on the conceptual drawings. Assume that utilities are temporary above-grade, except 
as noted on the estimate details. Assume power is available from the 12.5 kVA electrical power line. 

Rock Excavation. Assume no rock excavation will be required. 

Competitive Procurement. Assume that procured portions of this project are competitively bid within the 
local subcontracting community using contractors familiar with and up-to-date with the requirements 
needed to work at the INEEL; provisions are not made for a negotiated 8-A set-aside contract. Also 
assume that to create a competitive business environment, a sufficient quantity of qualified respondents 
will participate in the bidding process. 

Storage Location. Assume that the area to the west of Pit 9 will be available for construction of the waste 
storage pad. 

Storage Containers. Assume that the four existing government-owned “Connex” trailers will be used for 
storage and that they can be used at no additional cost to the project; no monies are included in the cost 
estimate to supply any other containers. Also, assume that these containers require only connection to 
electrical service and fire detection systems to make them suitable for the intended use, and that no 
modifications/additions to the interior of the containers are required. 

Mobilization and Demobilization. Assume that only one mobilization and demobilization will be needed 
per construction subcontract. Once crews move onto the project site, no others will use the project area. 
Once an area is completed, work will proceed continuously until all work is completed. Crews will then 
demobilize from the project. 

Normal Workzng Schedule. Assume that all construction activities are performed during a normal working 
schedule with no premium time. Construction activities will use current, prevailing INEEL Site 
Stabilization Agreement rates. No provisions are made for premium rates for labor productivity factors 
caused by extended or off-shift work periods. Assume that the schedule allows for normal construction 
periods. 

Non-INEEL Equipment. Assume that subcontractor leased equipment does not require decontamination 
(other than a wipe down) or replacement. At the end of use, assume all equipment will be free released. 

M E S .  Assume the on-going LMAES litigation or site activities will not have an adverse effect on the 
planned construction. 
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Turnover From Construction to Operations. Assume no schedule delays from construction for system 
turnovers. 

A2.5 Operations 

Cold Test Activities. Assume that the cold test takes place using simulated waste in a mocked-up 
environment and that the major equipment used for the test is also used during actual retrieval operation 
with the exception of the trench box. Monies are included to purchase a duplicate trench box that will be 
installed in the Cold Test Pit South. 

Operations Start-up and Testing. Assume operations start-up and testing is planned to be accomplished 
by a contingent of BBWI and technical subcontract personnel. 

Training. Operational training costs are included in the operations portion of the estimate; assume that no 
new training above and beyond the identified costs is required. Assume that the operating personnel will 
have sufficient time to properly train on the project equipment set up in the Cold Test Pit. 

Subcontracting. Assume that all retrieval operations are performed in-house; no provisions are made for 
subcontracting this work or for any portions of the operational retrieval work to outside subcontractors. 

Existing Trailers. Assume that three existing trailers (WMF 657, 645, 646), will be available for use 
during operations, and that the current configuration and condition of the trailers serve the intended 
hnctions without repair or alteration; no additional money is estimated for such modifications. 

OfJice Space. Assume this project will supply additional office space over and above the identified 
existing trailers for 50 people (approximately 5,000 ft’), for a duration of 1 year. This added space is 
assumed to be in the form of leased trailers and is needed in support of Start-up and Testing, and 
Operations activities. 

Drum Size. Assume that all waste drums are a standard size. 

Operational Resource Needs. Assume Operations Management has adequately identified crew 
composition, duties, and technical qualification requirements that are represented in the project cost 
estimate. The estimated level of operations for this project was provided by the operations subject matter 
expert (SME) assigned to the project team. Estimating, scheduling, and Project Management reviewed the 
support estimate for reasonableness and applicability, and modified as needed. 

Operation Readiness Review. Assume that there are no schedule impacts due to identified rework items 
outside the scope of project. Assume that no additional schedule time is allowed for repeating the 
operations Management Self-Assessment/Operational Readiness Review (MSNORR) sequence of 
activities due to failure. Assume that the operations MSNORR will be successhl, involving one 
scheduled cycle. 

Facility Operations, Maintenance, and Text Procedure. Assume operations management has adequately 
identified resource needs for procedure development and the project has provided the necessary hnding. 

Operation Facility Staff-up. Assume facility staffing requirements are met internally and hiring externally 
is not required. 
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Operation Shifts. Assume that the retrieval operational efforts will be made up of four crews working a 
total of 7 days per week and 24 hours per day. Overtime and shift differential costs are included in the 
resource average wage rate used. 

Probe Removal. A series of probes have been placed in the ground for waste data information. This was 
completed in Stage I prior to the planned waste retrieval set-up. Assume the probes will be left in place 
during waste retrieval operations, Allowances have been factored into the estimate to address working 
around these probes. 

Classzjed Objects. Assume no work stoppages for identification of classified objects. 

Equipment Failure. Assume no major equipment failure that impacts schedule critical path. Assume 
schedule process durations time estimates have adequately captured preventative maintenance and minor 
maintenance requirements. 

Cross Contamination of Underburden. Assume no cross contamination of underburden occurs during 
retrieval operations, Assume system design incorporates design requirements to minimum cross 
contamination of underburden.. 

Packaging Glovebox System Failure. Assume design accounts for reliability and durability of PGS where 
no dirt or waste material interferes with system operations, 

Contamination of WES. Assume no contamination outside RCS and PGS, and the design adequately 
addresses contamination controls of ALARA. 

Operator Projciency. Assume operators never become hlly proficient over a 3 1/2 month activity. 
Assume the operation phase is handled as a facility startup and shutdown, and senior supervisor watch 
will be in place during retrieval operations, 

Safety Bases. Assume detailed operating procedures capture all TSR requirements and operators are 
trained on requirements during the training qualification phase of the operation. 

Unknown Material. Assume no outlier material is encountered outside the safety analysis bases. Assume 
no delay to critical path schedule as a result of finding material outside the inventory and special case 
scenarios are excluded from cost estimates. 

Equipment Failure in RCS. Assume no major equipment failure in the RCS that impact critical path 
schedule greater than one week. 

Retrieval excavation X, Y, 2. Assume no detail X, Y, Z excavation method is being used that will impact 
production schedules and material tracking. 

Container Certzjcation. Assume that all waste storage containers do not require a Department of 
Transportation (DOT) certification and are not transported off the INEEL site by the project. 

Transportation Permits. Assume that no transportation permits are required for movement of waste 
materials. 

Safe Shutdown. Assume transition to facility safe shutdown after operations. 
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Overburden Backjll. Assume backfill occur prior to DD&D activities. Assume only spray fixative is used 
for contamination control for overburden backfill and grading activity. 

A2.6 Maintenance 

Maintenance. The estimated level of maintenance for this project was provided by the operations SME 
assigned to the project team. Estimating, scheduling, and Project Management reviewed the support 
estimate for reasonableness and applicability, and modified as needed. 

Post Operations Maintenance. Assume that the weather enclosure structure, retrieval confinement 
structure, and packaging glovebox systems remain onsite and can be decontaminated. Assume that the 
weather enclosure structure and storage cargo containers remain uncontaminated and do not require 
decontamination. Assume there will not be a one-year safe shutdown period as previously included in the 
October report. 

A2.7 Sample Analysis 

A2.7.1 Waste Zone Material Samples: 

Waste Stream. Assume excavated waste zone material will comprise a single waste stream. 

Sampling for Characterization. Assume sampling for characterization for acceptance to AMWTF will be 
provided using the entire waste stream as the population of interest. 

Sampling Process. Assume the sampling process will be dependent on the necessary procedure required 
to develop a statistical statement of the waste stream with a confidence interval of 80% and 20% error. 

Number of Drums. Assume the maximum number of drums containing waste zone materials is 500 

Number of Samples. Assume a maximum of 500 samples are required to represent the contents of the 
excavated waste zone material. 

Composition of Waste Zone Material. Assume waste zone material consists primarily of non-debris 
material (i.e., soil and sludge). 

Types ofhalyses .  Assume the majority of waste zone material samples (490) require VOC, SVOC, PCB 
screening, CLP Metals, pH analyses for acceptance to AMWTF. 

Cyanide. Assume only a minimum quantity of visually contaminated samples (10) require reactive 
cyanide analyses, in addition to the analyses listed above. 

Batches. Assume batches of 8 samples will be analyzed. 

A2.7.2 Liquid Samples: 

Liquids Encountered in Glovebox. Assume liquids from the waste zone that are encountered in the 
glovebox will be sampled. 

Percent Free Liquids. Assume 5% of the total number of drums (25 drums) contain free liquids. 
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Types ofAnalyses. Assume liquid samples require PCB analysis for acceptance to AMWTF and pH and 
ignitability analyses for safe storage. 

Batches. Assume batches of 10 samples will be analyzed. 

A2.7.3 Underburden samples: 

Number of Core Samples. Assume eight underburden core samples will be collected 

Soil. Assume underburden samples consist primarily of soil. 

Types ofAnalyses. Assume underburden samples require Am-24 1, Np-237, Pu isotopic, U isotopic, 
gamma isotopes, VOC, SVOC, CLP metals, and PCB analyses. 

Batches. Assume batches of 4 samples will be analyzed. 

A2.7.4 Analytical Facility: 

Data Reviews. Assume data reviews (as shown on the cost estimate) include technical and QA reviews 
that are required to be performed by the analytical facility to verify their analytical methods. (This cost 
does not include WIPP review, validation, etc.) 

Analytical Methods. Assume the analytical methods provided by the analytical laboratory are consistent 
with the analytical methods specified in the DQOs. 

A2.8 Deactivation, Decontamination, and Dismantlement 

Backjll. Assume the excavated area will be backfilled prior to deactivation, decontamination, and 
dismantlement (DD&D) activities. 

Fissile Material. Assume accountability of fissile material will not be an issue during DD&D 

Contamination Control. Assume contaminated equipment and the inner surfaces of the RCS will be 
sprayed with a fixative to control contamination. Assume surfaces of confinement structure will not 
undergo a wipe down decontamination. 

Vacuuming. Assume equipment inside the confinement structure and the internals of the glove box will be 
vacuumed to remove loose contamination. 

Outside RCS. Assume all area outside of the RCS is considered radiologically clean. 

Sizing. The RCS, all material and equipment inside the RCS, and the PGSs and internal equipment are 
assumed to be contaminated and will be sized and loaded into soft side waste bags or standard metal 
waste boxes. 

MLL W The RCS, all material and equipment inside the RCS, and the PGSs and internal equipment will 
be considered Mixed Low-Level Waste (MLLW) and will be transported offsite for treatment and 
disposal at Envirocare in Utah. 
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Steel Deck. The steel deck and the WES will be assumed to be free from contamination. Dismantlement 
of these structures will be performed by a subcontractor and the structural materials to be transported to 
the storage area at CFA. 

Support. Assume minimal engineering and design support is required for the DD&D 

Additional assumptions. Additional assumptions specific to DD&D activities are included in the cost 
estimate detail item report. 

Estimate Basis. The project cost estimate is based on assumed levels of contamination, waste 
classifications, and waste volumes. These assumptions have been made prior to the characterization 
sample collection and analysis. Unforeseen characterization results may impact the costs for this project. 

A3. SCHEDULE ASSUMPTIONS 

A3.1 General 

Availability of Funding. Assume that all hnding necessary to perform the project within the schedule is 
available. 

Parallel Review. Assume parallel DOE and Agency (EPA, IDEQ) reviews of design documents for 
construction and operations. 

Completion. Assume that the project fieldwork is complete when all retrieved materials have been stored, 
and facilities have been placed in safe shut-down and have been decontaminated and dismantled. 

Fire. Assume no fire will occur that affects schedule. 

Disasters. Assume no man-made disasters or acts of God will occur that affect schedule. 

Changeout of Personnel. Assume that any changeout of project personnel at any level due to vacation, 
illness, etc. does not impact the schedule. 

Availability of Equipment. Assume that all necessary equipment, tools, personal protective equipment, 
etc. are available, as needed, to support the schedule. 

Time Review. Assume reviews will occur as scheduled 

Preliminary Documented Safety Analysis. Assume that conceptual design information is available and 
adequate to allow review and approval of the PDSA and does not affect schedule. 

A3.2 Design 

Assume that agency reviews do not result in changes to established project objectives nor to Technical & 
Functional Requirements (see Conceptual Design Report). 
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A3.3 Procurement 

Procured Items. Assume procured items are received as planned. 

A3 -4 Con st ruct io n 

M E S  Litigation. Assume that the ongoing LMAES litigation does not disrupt project activities. Assume 
no activity interference relative to the LMAES facilities. 

Field Shzj Schedule. Assume a single-shift estimate basis for the construction period. Assume that winter 
construction is acceptable, and spring weather shutdown is no more than 2 weeks. 

Change Orders. Assume that no schedule allowance is provided for change orders or field problems 
encountered by any suppliers or subcontractors providing construction materials, equipment, or services 
to the project. 

A3.5 Operations 

MSA/ORR. Assume that no additional schedule time is allowed for repeating the operations Management 
Self-Assessment/Operational Readiness Review (MSNORR) sequence of activities due to failure. 
Assume that the operations MSNORR will be successful, involving one scheduled cycle. 

M E S  Litigation. Assume that the ongoing LMAES litigation does not disrupt project operations 
activities. 

Field Shzj Schedule. Assume waste retrieval operation will be 24 hours per day, 7 days per week. 

Engineering Field Change Orders. Assume that no schedule allowance is provided for change orders or 
field problems encountered during operations. 

Classzjed Objects. Assume no work stoppages for identification of classified objects. 

Special Case Scenarios. Assume special case scenarios are excluded from schedule considerations. 

A3.6 Maintenance 

Equipment Maintenance. Assume that no schedule time is included for equipment modifications or 
servicing beyond normal scheduled maintenance and repair. 

A3.7 Sample Analysis 

Delays. Assume no delays from sample analysis activities. 

A3.8 Deactivation, Decontamination, and Decommissioning 

Delays. Assume no delays in schedule for DD&D activities. 
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